

Project Concept Document

I. General Information

Project name: Beauty_by_Ladybug Photography Company Network Modernization

Section One — To be completed by the requestor

II. Business Justification

State the reason this project is needed and what problem or issue the project will resolve. Describe the impacts to the organization if the project is not approved.

You-Name-It Photography Company is in the process of modernizing its operations by moving fully into a digital business environment. As customer demand continues to grow, the company's current network infrastructure is no longer sufficient to support efficient operations. Both the main office and photography studio rely on outdated peer-to-peer networking, aging computer systems, and a single server that lacks proper security controls.

This project is necessary to design a reliable, secure, and scalable computer network that supports centralized data management and seamless communication between locations. Implementing this solution will improve operational efficiency, strengthen data protection, and prepare the company for future growth. If the project is not approved, the organization may continue to experience workflow inefficiencies, increased security vulnerabilities, potential data loss, and limited ability to expand services or locations.

III. Project Description

Provide a high-level overview of the project objectives. Include a brief list of desired project outcomes.

The purpose of this project is to plan and document a modern computer network infrastructure for both the main office and the photography studio. The project will focus on designing a centralized and secure network environment that supports daily operations and long-term business objectives.

Desired Project Outcomes include:

- A high-level conceptual and physical network design for both locations
- A defined server architecture and server room layout
- Secure network connectivity between the main office and the studio
- Support for shared network printers and local printing needs
- A comprehensive physical and logical security plan
- A documented implementation schedule that includes testing and employee training

IV. Project Costs *Provide high-level estimates if known.*

At this stage, project costs are estimated at a high level. Anticipated cost categories include:

- Network infrastructure equipment such as servers, switches, routers, and firewalls
- Workstation upgrades and modern operating systems
- Network cabling and supporting infrastructure
- Security software, licenses, and access controls
- Training and testing resources

A detailed equipment list and cost comparison from three vendors will be developed during later phases of the project.

V. Timeframe	<i>Is there a critical completion date?</i>	<i>Y/N</i>	<i>Date</i>
	<i>required: _____</i>		<i>Desired completion date if not</i>
	<i>critical: _____</i>		

Is there a critical completion date? No

Desired completion date: The project is expected to be completed within eight (8) weeks from project initiation.

Section Two — To be completed by the business unit manager or project manager

VI. Planning
Estimates

Provide a high-level estimate of project completion.

The estimated duration of the project is eight weeks. This estimate includes time for network design, security planning, hardware and software selection, implementation planning, testing procedures, and preparation for employee training. The estimate assumes timely stakeholder input and approval throughout the project lifecycle.

VII. Business Areas Impacted *List all business units impacted by this project.*

- Main Office Operations
- Photography Studio Operations
- Management and Administrative Functions
- IT and Networking Support
- Customer Data Management and Order Processing

Section Three — To be completed by the review committee

VIII. Signatures of Review Committee

Tresor Bokole