

Project Scope Statement

I. General Information

Project name: Beauty_by_Ladybug Photography Company Network Modernization

Project Manager name: Tresor Bokole

II. Project Overview *Describe the product or service of the project, the reason the project was undertaken, and the purpose of the project.*

This project defines the scope for designing a modern, secure, and scalable computer network for Beauty_by_Ladybug Photography Company. The project addresses current technology limitations and prepares the organization for future growth by defining network architecture, security controls, and implementation planning.

III. Project Goals and Objectives *Describe the project goals using the SMART (Specific, Measurable, Accurate and Agreed to, Realistic, Time Bound) formula. These goals will be used to measure and determine the project's success at its conclusion.*

- Design a secure and centralized network solution for both locations within eight weeks.
- Define hardware, software, and server requirements that meet current and future business needs.
- Establish physical and logical security measures that protect company and customer data.
- Produce a complete implementation plan including testing and training.

IV. Comprehensive List of Project Deliverables *These are the products or services that must be produced in order to fulfill the goals of the project. Deliverables should have measurable, verifiable results and outcomes. Identify critical success factors. Will map roughly to the work package Level of the WBS*

- Conceptual and physical network design diagrams
- Server architecture and server room plan
- Network security plan and security policy recommendations
- Equipment list with three-vendor cost comparison
- Implementation schedule including testing and training.

Critical Success Factors:

- Stakeholder approval of all designs
- Security requirements fully addressed.
- Network scalability validated.

V. Comprehensive
List of Project
Requirements

Requirements are the specifications of the deliverables.

- Secure inter-site connectivity
- Centralized file storage with role-based access
- Support for networked and local printers
- Compliance with basic security best practices
- Ability to scale for additional locations.

VI. Exclusions from
Scope

List all deliverables or requirements that are not part of this project.

- Physical installation of hardware
- Ongoing network maintenance after project completion
- End-user device troubleshooting

VII. Time and Cost
Estimates

Include initial estimates of time and resources. These are estimates only and will be updated after additional project planning activities are completed.

Time Estimate: Eight (8) weeks

Cost Estimate: High-level estimate based on mid-range networking equipment; detailed budget to be developed later.

VIII. Roles and
Responsibilities

Include a roles-and-responsibilities chart, detailing project responsibilities.

- Project Manager: Oversees scope, schedule, and deliverables.
- Project Sponsor: Provides funding and approvals.
- IT/Network Team: Designs and documents network solution
- Employees: Participate in requirement gathering

IX. Assumptions

List all project assumptions.

- Management support is available.
- Budget is sufficient for planned solution.
- Stakeholders provide timely feedback.

X. Product Acceptance

List all project acceptance criteria. Criteria

- Network design meets documented requirements.
- Security controls align with best practices.
- Implementation plan approved by sponsor.

XI. Constraints

List all project constraints.

- Eight-week project timeline
- Limited business disruption during planning

XII. Signatures

Include signature lines for the project sponsor, project manager, key stakeholders, customers, and vendors.

Name: Tresor Bokole

Title: Project Manager

Signature: Tresor Bokole